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1.0  BACKGROUND 
The mission of the Department of Veterans Affairs (VA) is to provide benefits and 
services to Veterans of the United States.  In meeting these goals, VA strives to provide 
high quality, effective, and efficient Information Technology (IT) services to those 
responsible for providing care to the Veterans at the point-of-care as well as throughout 
all the points of the Veterans’ health care in an effective, timely and compassionate 
manner.  VA depends on Information Management/Information Technology (IM/IT) 
systems to meet mission goals. 
 
On May 17, 2018, VA entered into a ten-year indefinite-delivery, indefinite-quantity 
(ID/IQ) sole-source contract with Cerner Government Services, Inc. (Cerner) to acquire 
the Electronic Health Record (EHR) system being deployed by the Department of 
Defense (DoD) and related services for deployment and transition across the VA 
enterprise in a manner that meets VA needs, and which will enable seamless 
healthcare to Veterans and qualified beneficiaries.  Procurement of a single common 
system across VA and DoD shall achieve VA’s goal of seamless care for Veterans by 
facilitating the transition of active duty military members to VA and improving their timely 
access to the highest quality of care.  
 
Cerner’s EHR solution shall provide VA with a single system that can store and retrieve 
administrative, clinical, laboratory, radiology, pharmacy and scheduling data, and can 
interact with other internal and external systems.  Modernization of VA’s EHR will 
support a Veteran-centric, team-based care model, with modern decision support tools; 
clinical information content services; identification, communication and standardization 
of care paths; and resource provisioning.  This will improve interoperability, 
performance, and user experience for the majority of the health care delivery and 
ancillary teams responsible for directly or indirectly providing health care services; and 
in turn will improve quality, safety, and timeliness of health care services delivered to 
Veterans.   
 
Cerner shall provide a comprehensive EHR solution and services as specifically defined 
in the EHRM Basic contract. To initialize these efforts, a Veterans Integrated Service 
Network (VISN)-specific Current State Review (CSR) is required to allow Cerner to 
appropriately scope the requirements for site implementation.  For purposes of this 
PWS, the VA EHR solution will be referred to as the VA Electronic Health Record 
Modernization (EHRM). 
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2.0  APPLICABLE DOCUMENTS 
The documents in Paragraph 3.0 in the EHRM Basic Performance Work Statement 
(PWS) apply to the performance of this effort; there are no additional referenced 
documents. 
 

3.0  SCOPE OF WORK 
The Contractor shall conduct technical and functional CSR activities described in 
section 5.0 of this PWS for the sites identified in Attachment 002 Preliminary Waves 4 - 
6 Facility List and any additional sites (fixed or mobile) identified during the period of 
performance (PoP) of this TO. 
 

3.1 APPLICABILITY 
This TO PWS is within the scope of paragraphs 5.6.1, 5.6.2, and 5.6.3 of the EHRM 
Basic PWS. 
 

3.2 ORDER TYPE 
The effort shall be proposed on a Firm Fixed Price (FFP) basis. 
 

4.0  PERFORMANCE DETAILS 

4.1 PERFORMANCE PERIOD 
The total period of performance (PoP) is 9 months from contract award. CSRs are 
anticipated to take no more than 3 months per site and may be performed simultaneous 
or sequential depending on VA approval/direction.  There is one optional task to support 
a CSR for Wave 6. 

4.2 PLACE OF PERFORMANCE 
Efforts for the Waves 4-6 technical and functional CSRs shall be performed at the 
locations identified in Attachment 002 Preliminary Waves 4 - 6 Facility List and any 
additional sites (fixed or mobile) identified during the PoP of this TO. 
 

4.3 TRAVEL OR SPECIAL REQUIREMENTS 
The Government anticipates travel under this effort to support program-related 
meetings and CSR activities throughout the PoP.  Include all estimated travel costs in 
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your firm-fixed price line items. These costs will not be directly reimbursed by the 
Government. 
 
The total estimated number of trips for this effort shall be proposed by the Contractor. 

4.4 CONTRACT MANAGEMENT 
All requirements of Section 9.0 of the EHRM Basic PWS apply to this effort.  This TO 
shall be addressed in the Contractor’s Monthly Progress Report as set forth in the 
EHRM Basic contract. 

4.5 CONTRACTOR FURNISHED PROPERTY 
The Contractor shall provide adequate hot spots to support Cerner-owned laptops for 
site locations with insufficient guest network coverage. 

4.6 SECURITY AND PRIVACY 
All requirements in Section 7.0 of the EHRM Basic PWS apply to this effort.   
 
It has been determined that protected health information may be disclosed or accessed 
and a signed Business Associate Agreement (BAA) shall be required.  The Contractor 
shall adhere to the requirements of the BAA executed between OEHRM and Cerner 
Corporation; and shall comply with VA Directive 6066 and VHA Handbook 1605.05.  
 
4.6.1 POSITION/TASK RISK DESIGNATION LEVEL(S) 
The position sensitivity and the level of background investigation commensurate with 
the required level of access for all PWS tasks is Tier3/Non-Critical Sensitive in 
accordance with Section 8.7 of the EHRM Basic PWS. 
 
The Tier3/ Non-Critical Sensitive Position Sensitivity and Background Investigation 
requirements identify, in effect, the Background Investigation requirements for 
Contractor individuals, based upon the tasks the particular Contractor individual will be 
working. The submitted Contractor Staff Roster must indicate the required Background 
Investigation Level for each Contractor individual based upon the tasks the Contractor 
individual will be working, in accordance with their submitted proposal. 
 

5.0  SPECIFIC TASKS AND DELIVERABLES 
The Contractor shall conduct technical and functional CSR(s) covering all entities that 
will be using/interfacing with the EHR to be implemented during Waves 4-6. These sites 
will include, but are not limited to, dental, contract clinics, rural outreach clinics, 
Community-Based Outpatient Clinics (CBOCs), Consolidated Mail Outpatient 
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Pharmacies (CMOPS), nursing homes, mobile units, contact (call) centers, suicide 
prevention hotlines, teleradiology, tele-ICU, Veterans Benefits Administration (VBA), vet 
centers, etc. as applicable for locations that were not covered in previous CSRs. 
 
The Contractor shall maintain a current, structured list of all VA/OEHRM/Cerner CSR 
related site personnel including roles, functional responsibilities, and contact information 
throughout the PoP of the TO. This list should be available to Facilities, Local Engineers 
and VA and OEHRM staff to provide near real-time updates. The Contractor shall 
provide team leaders for infrastructure, clinical, medical device and other specialty areas 
with appropriate expertise in the Cerner product set and the subject matter under review.  
Formal notice of cancellation of any CSR or site related meetings shall be 
communicated to all stakeholders at least 30 days prior to the event where feasible. 
 
The Contractor shall coordinate with VA to provide a solution crosswalk for use during 
the CSRs and brief, easy-to-understand explanation of each solution component to 
provide consistent answers to questions encountered during the CSR PoP. The 
Contractor shall work with VA to identify and work with local site resource supplied to 
generate service line lists for specific VAMC and associated facilities in advance of CSR 
to ensure appropriate Stakeholders and identified and can be resourced in a timely 
manner.  This should commence upon completion of technical kickoff.  The Contractor 
shall apply lessons learned gleaned from IOC CSR activities and EHRM Deliverable 
Evaluation Forms to ensure accuracy and completeness of Waves 4-6 CSR activities 
and deliverables. The Contractor shall use the OERHM Site Infrastructure Facility 
Assessment Template (Attachment 003) for recording current state network, data center 
and closet infrastructure.  End User Devices will not be recorded using this template.  
After each CSR, Cerner will give feedback on template to update for future CSRs. The 
Contractor shall coordinate with VA on a common repository to capture additional site 
information and lessons learned as more data becomes available during site 
implementation activities.   A list of VA contacts will be provided prior to onsite CSR 
activities. Additionally, throughout the PoP, the Contractor shall support CSR planning 
and execution meetings (e.g. daily sync/hot wash) and debrief meetings as necessary. 
 
Specifically, the Contractor shall perform the following: 

5.1 TECHNICAL KICKOFF 
 
5.1.1 TECHNICAL PLAN REVIEW 
The Contractor shall hold a technical kickoff meeting within 10 days after TO award. 
The Contractor shall present, for review and approval by the Government, the details of 
the intended approach, work plan, and project schedule for this Task Order. A separate 
Pre-Brief Meeting will be scheduled for the Contractor to detail elements of the technical 
and functional CSR activities.  The Contractor shall specify dates, locations (can be 
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virtual), agenda (shall be provided to all attendees at least five calendar days prior to 
the meeting), and meeting minutes (shall be provided to all attendees within three 
calendar days after the meeting). The Contractor shall invite the Contracting Officer 
(CO), Contract Specialist (CS), COR, and the VA PM. 
 
The Contractor shall provide a minimum of four weeks’ notice for any site that will require 
support from the Office of Information and Technology (OI&T). 
 
The Contractor shall deliver a CSR Plan that lays out the Contractor’s approach, 
timeline and tools to be used in execution of the CSR activities for Waves 4 – 6, 
including all technical and functional CSR activities.  At a minimum, the CSR Plan 
should contain the following: 
 

A. A project schedule that includes both a narrative and graphic format 
a. Schedule including all sites for each Wave shall include known 

VA/VHA/OIT timelines and tasks as 
dependencies/predecessors/successors. 

b. Staffing plan including named resources assigned to each task/activity 
that displays the schedule, milestone, and potential conflicts with parallel 
Cerner activities. 

B. The methodology and approach for tailoring of CS processes and materials to 
the specific Wave and associated sites. 

C. Risks imposed by the schedule 
D. Work Breakdown Structure inclusive of all VHA/VA/OIT Product components 

which are part of the scope of the EHRM CSR Readiness efforts. 
E. Pre-CSR Briefing materials including: 

a. Program Methodology 
b. Approach (Enterprise and Local) 
c. Local Site Coordination (including mapping of VA roles/resources needed 

for the CSR) 
d. Site-specific requirements (Government and Partnership Support) 
e. Locations within and outside of the VAMCs to be assessed 
f. Definition of Done 
g. Data collection requirements needed to be completed by the VA in 

advance to inform the CSR or address site risks (Some items collected 
early are requested to ensure activities that significantly impact the site’s 
deployment timeline are addressed as early as possible, e.g. contracts) 

h. Technical and functional documentation requested by the VA 
F. Post-CSR Briefing Template 
G. Technical CSR Checklist 
H. Functional CSR Checklist 
I. IT Survey 



EHRM Current State Review (CSR) Waves 4 – 6 
 
 
 

 
Page 9 of 31 

 
 
 

J. Questionnaires (including pre-travel questionnaires) 
K. Communication materials 

 
Deliverables:   

A. Current State Review Plan 
 
5.1.2 MILESTONE DECISION REVIEW GATE 1 – OVERALL PLAN APPROVAL 
The Contractor shall participate in a Milestone Decision Review, wherein to the 
Government shall approve the overall CSR Plan and materials before initiation of any 
Wave CSR activities. 

5.2 WAVE PLAN TAILORING 
The Contractor shall tailor CSR technical and functional plans and Pre-briefs to address 
Wave 4, 5 and 6 specific activities and timelines. 
 
Deliverables:  

A. Tailored Wave CSR Plans 
B. Tailored Wave CSR Pre-Brief Materials 

 
5.2.1 MILESTONE DECISION REVIEW GATE 2 – WAVE SPECIFIC PLAN 

APPROVAL 
The Contractor shall support VA review of tailored plans and briefing materials to obtain 
VA Authorization to Proceed for Wave technical and/or functional CSR activities.  VA 
may review CSRs for approval of any combination of technical and/or functional CSRs 
for Wave 4, 5, and/or 6. 
 

5.3 WAVE TECHNICAL CSR 
Upon receiving Authorization to Proceed from VA, the Contractor shall initiate Wave 
technical CSR activities.  VA Authorization to Procced shall occur a minimum of 6-weeks 
prior to the technical CSR agreed upon date.  During the technical CSR, the Contractor 
shall capture and document the current-state technical environment of the specific 
facility combined with EHRM deployment requirements to inform modifications to the 
deployment approach and determine a site’s readiness for technical deployment. 
 
The Contractor shall coordinate with VA to enable a minimum 4-week lead time and 
engagement of VA technical staff for all phases of the technical CSRs.  All CSR events, 
activities, agendas, and trips shall be coordinated with OEHRM groups including CMO 
Deployment Team, TIO, OI&T OTI and VHA site/VISN coordinators. 
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The Contractor shall include all facilities identified in the VA-provided preliminary facility 
list (Attachment 002) to ensure inclusion of all site-related facilities (fixed and mobile) or 
external entities required for comprehensive deployment planning. The Contractor shall 
validate the list and add any additional facilities identified during the Technical CSR for 
VA review and approval. The Contractor shall conduct technical CSR activities for all 
sites identified above as well as any additional sites identified during the PoP of this TO. 
 
Additional questions/feedback to be addressed in the CSR have been preliminarily 
identified in Attachment 004 Additional Questions/Feedback for CSR.  The Government 
may add questions and feedback to this attachment as necessary.  The Contractor shall 
provide Pre-travel CSR questions, technical checklist and questionnaires to be used 
during the Technical CSR, as applicable, to enable facility and OI&T staff to assemble 
the appropriate subject matter experts and preliminary answers prior to the beginning of 
CSR activities.  The completed IT surveys, checklists, and questionnaires will be 
included as part of the final Technical CSR Report. 
 
5.3.1 WAVE TECHNICAL CSR PRE-BRIEF 
The Contractor shall conduct a Wave Pre-CSR Site Briefing for VA-specified 
stakeholders to communicate the goals and outcomes of the planned implementation 
activities in a time-frame to be agreed by VA and Contractor. The Contractor shall 
discuss and plan schedules, risks, local and enterprise support required, locations 
within and outside the VAMCs to be assessed, methods of data collection, types of data 
to be collected, and technical documentation to be provided by VA. Within the 
Technical Pre-CSR Briefings, the Contractor shall review the preliminary approach to 
implementing the EHRM solution within the targeted site. The Contractor shall identify 
all goals, outcomes, and specific details associated with the planned implementation 
strategy. The Technical Pre-CSR Briefings shall include the following: 
 

1. Program Methodology 
2. Approach (Enterprise and Local) 
3. Governance and Site Leadership Structures 
4. Roadmap and Timelines 
5. Value Objectives 
6. Local Site Coordination (including a mapping of VA roles/resources needed for 

the CSR) 
7. Site specific Requirements (Government and Partnership Support) 
8. Locations within and outside the VAMCs to be assessed 
9. Definition of Done 
10. Data collection requirements needed to be completed by VA in advance to inform 

the CSR or address site risks (Some items collected early are requested to 
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ensure activities that significantly impact the site’s deployment timeline are 
addressed as early as possible, e.g. contracts) 

11. Overview of tools to be used during implementation 
12. Technical Documentation required from VA 

 
Additional questions/feedback to be addressed in the CSR have been preliminarily 
identified in Attachment 004: Additional Questions/Feedback for CSR.  The Government 
may add questions and feedback to this attachment, as necessary.  The Contractor 
shall provide pre-travel CSR questions, technical checklist and questionnaires to be 
used during the Technical CSR to enable facility and OI&T staff to assemble the 
appropriate subject matter experts and preliminary answers prior to the beginning of 
CSR activities.  The completed IT surveys, checklists, and questionnaires will be 
included as part of the Technical CSR Report. 
 
5.3.2 WAVE TECHNICAL CURRENT STATE REVIEW EXECUTION 
 
The Contractor shall conduct technical CSR activities for Wave sites, as well as any 
additional Wave sites identified during the PoP of this TO. 
 
The Contractor shall perform the following activities based on EHRM program 
infrastructure required performance and operational criteria needed to fully support 
operation of any Contractor systems or devices. Contractor activities shall correspond to 
those identified in the CSR Plan and its subcomponent, the Technical CSR Checklist.  
The Contractor shall consolidate the number of trips to the minimum number possible to 
minimize disruption at the facilities. 
 
The Contractor shall document the findings from the CSR review activities in a Wave 
Technical CSR Report. 
 
The Wave Technical CSR Report shall include the following: 
 

1. A level of detail sufficient to support procurement and any required facility change 
(power, cooling, space) of the required items to go live. 

2. A comprehensive materials checklist (e.g., Bill of Materials (BOM)) shall be 
created for all hardware procurements identified including locations within the 
facility for installation and timeline requirements.  Timeline requirements shall 
differentiate between pre-go live, go live and post-go live needs. 

3. An analysis of facility LAN, WAN, WLAN (wiring closet, computer room, wiring 
between building (e.g., cooper and fiber by Cat, OM, or OS designation), mobile 
bus, etc.) changes needed to support the EHRM deployment scope for each 
facility and all forward deployed hardware. 
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a. This analysis shall include the computer room (power, cooling, space, 
network/inter-device/power connections, and forward deployed server 
network needs per rack, as well as throughout the facility, mobile and 
remote sites along with locations within the facility for installation and 
timeline requirements. 

b. WLAN analysis shall be completed using heat maps or Ekahau files 
provided by the VA for facilities that have finished the NextGen WiFi project 
within the 6 months prior to CSR.  For facilities that have not completed the 
NextGen WiFi project prior to the start of the technical CSR, Cerner will not 
be able to provide any analysis since the remediation is incomplete.  VA 
may contract with Cerner outside of the CSR POP to conduct remediation 
analysis of the facilities’ WLAN as required. 

c. The Contractor shall provide a detailed list of all LAN and WLAN 
configuration, performance, security, and coverage information needed to 
evaluate the network readiness of all VA facilities that will run EHRM 
applications identified under this TO. 

4. An analysis of temporary and permanent space and equipment requirements to 
support training, command post, forward deployed hardware, etc. This analysis 
shall include: (1) UPS power availability, (2) CRAC unit rating and existing BTU 
load, (3) Available fiber connections and types on the CORE switches, (4) 
Available floor space to accommodate Forward Deployed Server Racks. The 
Contractor shall include location and timeline requirements that differentiate 
between pre-go live, go live and post-go live needs. 

5. An analysis of IT and Biomedical needs at connected remote sites that support 
the CSR site including such items as, but not limited to, teleradiology and tele-
ICU.  Specifically, whether these remote sites have medical devices that must 
communicate with Cerner. 

6. Interface documentation: The Contractor shall document all interfaces with 
medical systems to include medical devices and clinical applications, third-party 
systems and other data sets at each site. This document shall include a list of 
interfaces unique to that location, that have been determined to persist, those 
sun setting, class III VistA modifications, as well as standard and non-standard 
devices. Updates to the enterprise listing of interfaces and devices will be 
provided. 

7. Site-specific requirements: The Contractor shall identify unique, site--specific 
technical requirements to allow the EHRM implementation to be completed at the 
site. These include training, parking, equipment storage, temporary training, go-
live command center needs, guest WiFi, and all infrastructure needs to support 
EHRM implementation.  

8. The Contractor shall coordinate with OI&T to determine the best method of 
obtaining infrastructure (e.g. network) and performance data. OI&T will assist in 
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obtaining the approvals for Cerner tools to obtain the data or will provide the data 
required by Cerner from existing OI&T tools and methods. 

9. Additionally, the CSR Report shall specifically address such items as, but not 
limited to the following: (needed for upgrade, or model standardization taking 
interface development and go live day approach into consideration): 

The Wave Technical CSR Report shall also include a Network Assessment and include 
the following: 
 

1. End of Life Equipment 
2. Wireless signal coverage to support VoWiFi devices and capacity 

a. Inclusion determined in Section 5.3.2 sub 3.b contained within this 
document. 

3. Wireless controller configuration 
a. Inclusion determined in Section 5.3.2 sub 3.b contained within this 

document. 
4. Wireless access point power levels 

a. Inclusion determined in Section 5.3.2 sub 3.b contained within this 
document. 

5. Redundancy/No signal point of failure 
6. Open port availability at the switch 
7. Network security risk 
8. Network architecture/deployment 
9. Configuration on wired network devices 

 
The Contractor shall assist VA in the markup of VA provided CAD drawings indicating 
the location of new data and power needs which shall include the height of outlets, the 
height of data jacks, the quantity of outlets, and the quantity of data and summary of 
power needs to facilitate VA construction contracting. The Contractor shall provide the 
total count of additional data jacks per IT closet, and the count of additional switch ports 
that are needed. The Contractor shall adjust power and UPS needs appropriately due to 
added switches and reflect in updates to the checklist referenced in Section 5.3.2. 
 
 
The Wave Technical CSR Report shall also include a Hardware Assessment to include, 
but is not limited to data reflecting number of equipment per site, location of equipment, 
type/name brand, end of life (EOL) date, and compliance with Cerner requirements for 
the following types of equipment: 
 

1. Desktops/laptops/tablets 
a. Supporting Monitors 

2. Printers 
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a. Multi-function devices 
b. Laser printers 
c. Label printers 
d. Armband printers 

3. Wall mounts 
4. Scanners  

a. Barcode scanners (Wired/Wireless) 
b. Document Scanners 

5. Patient registration and other kiosks – locations and functionality 
6. Workstations on Wheels 
7. Tracking boards 
8. eSignature pads 

 
The Wave Technical CSR shall also include the following additional information: 
 

1. Lab Medical Devices Integration (LMDI) analysis including an evaluation of 
the Lab’s instrumentation and/or analyzers, associated middleware, current 
state and any required upgrades for full integration functionality. 

a. Determination of need and location of number of CareAware 
Connection Engines (CCE’s), CCE Terminal Servers (CCE TS) 
and/or Vendor Gateways/Middleware. 

2. Bedside Medical Devices Integration (BMDI) analysis including an evaluation of 
Bedside Medical Device and/or associated gateways, current state and any 
required upgrades for full integration functionality. 

a. Determination of need and location of number of CareAware 
Connection Engines (CCE’s), CCE Terminal Servers (CCE TS) 
and/or Vendor Gateways/Middleware. 

3. Medication Dispensing cabinets 
4. Power and outlets 
5. Availability of space/power and floor support ability for server room – if no 

space, then assessment of portable server room specifications, placement, 
HVAC, space and power requirements for inclusion in TEP to future wave 
Deployment TO(s). 

6. Future state tracking boards and wall monitors – locations and power 
availability 

 
The Contractor shall complete an analysis of temporary and permanent space and non-
network equipment requirements to support training, command post, forward deployed 
hardware, etc. The Contractor shall include location and timeline requirements that 
differentiate between pre-go live, go live and post-go live needs. 
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As part of the Wave Technical CSR activities, the Contractor shall plan and execute 
daily sync/hot wash and debrief meetings, as necessary.  The Contractor shall provide 
formal notice of cancellation of any CSR or site related meetings. 
 
The Contractor shall submit the technical CSR to the designated VA POC for review 
and approval.  At the end of the Wave Technical CSR activities, the Contractor shall 
prepare and deliver a Wave Technical CSR Post-Brief to summarize the content of the 
Wave Technical CSR Report. At a minimum, the Wave Technical CSR Post-Brief shall 
include, but is not limited to the following: 
 

1. Required Go-Live Items 
2. Required Facility Changes 
3. Timeline requirements for completed materials checklist (BOM) 
4. LAN, WAN, WLAN Analysis Requirements 
5. Remote IT Site Analysis (as identified in facility list) 
6. Interface Documentation Findings 
7. Site Specific Requirements 
8. Network Assessment 
9. Hardware Assessment 
10. Medical systems to include medical devices and clinical applications 
11. Site Infrastructure 

 
Deliverables: 

A. Wave Technical CSR Report 
B. Wave Technical CSR Post-Brief 

 
5.3.3 MILESTONE DECISION REVIEW GATE 3 – WAVE TECHNICAL CSR 

OUTBRIEF 
The Contractor shall participate in a Milestone Decision Review to review technical CSR 
report details with VA in support and adjudication of VA plans for infrastructure and 
equipment upgrades in support of EHRM deployment. 
 

5.4 WAVE FUNCTIONAL CURRENT STATE REVIEW 
Upon receiving Authorization to Proceed from VA, the Contractor shall initiate Wave 
functional CSR activities. 
 
The Contractor shall coordinate with VA to enable sufficient lead times and engagement 
of VA Functional and clinical staff for all phases of the Functional CSRs.  All CSR 
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events, activities, agendas, and trips shall be coordinated with OEHRM groups including 
CMO Deployment Team, TIO, OI&T OTI and VHA site/VISN coordinators. 
 
5.4.1 WAVE FUNCTIONAL CSR PRE-BRIEF 
The Contractor shall conduct a Wave Pre-CSR Site Briefing for VA-specified 
stakeholders to communicate the goals and outcomes of the planned implementation 
activities in a time-frame to be agreed by VA and Contractor. The Contractor shall 
discuss and plan schedules, risks, local and enterprise support required, locations 
within and outside the VAMCs to be assessed, methods of data collection, types of data 
to be collected, and technical documentation to be provided by VA. Within the 
Functional Pre-CSR Briefings, the Contractor shall review the preliminary approach to 
implementing the EHRM solution within the targeted site. The Contractor shall identify 
all goals, outcomes, and specific details associated with the planned implementation 
strategy. The Functional Pre-CSR Briefings shall include the following: 
 

1. Program Methodology 
2. Approach (Enterprise and Local) 
3. Governance and Site Leadership Structures 
4. Roadmap and Timelines 
5. Value Objectives 
6. Local Site Coordination (including a mapping of VA roles/resources needed for 

the CSR) 
7. Site specific Requirements (Government and Partnership Support) 
8. Locations within and outside the VAMCs to be assessed 
9. Definition of Done 
10. Data collection requirements needed to be completed by VA in advance to inform 

the CSR or address site risks (Some items collected early are requested to 
ensure activities that significantly impact the site’s deployment timeline are 
addressed as early as possible, e.g. contracts) 

11. Overview of tools to be used during implementation 
13 Technical Documentation required from VA 
 

Additional questions/feedback to be addressed in the CSR have been preliminarily 
identified in Attachment 004, “Additional Question Feedback for CSR.”  The 
Government may add questions and feedback to this attachment, as necessary.  The 
Contractor shall provide pre-travel CSR questions, Functional checklist and 
questionnaires to be used during the Functional CSR to enable facility and OI&T staff to 
assemble the appropriate subject matter experts and preliminary answers prior to the 
beginning of CSR activities. The completed IT surveys, checklists, and questionnaires 
will be included as part of the Functional CSR Report delivered in PWS task 5.2. 
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5.4.2 WAVE FUNCTIONAL CURREST STATE REVIEW EXECUTION 
The Contractor shall execute functional CSR activities as approved by the Government 
in the Final Pre-CSR Site Briefing. The CSR could necessitate on-site time beyond one 
week from a functional perspective and/or follow up visits to the initial week.  During the 
functional CSRs, the Contractor shall capture and document the current-state clinical 
operations of the specific facility combined with VA’s EHRM requirements to inform 
modifications to the deployment approach and determine a site’s readiness for 
functional deployment. The Contractor shall include all facilities identified in the 
validated and updated facility list delivered under PWS task 5.1 as well as any facilities 
identified during the functional current state review.  The Contractor shall notify VA of 
additional facilities identified, and the updated list shall be provided to VA for review and 
approval. 
 
The Contractor shall conduct functional CSR activities for any additional sites identified 
during the PoP of this TO. The results of the CSR activities, outcomes, and 
recommendations shall be captured in a CSR Report. At a minimum, the CSR Report 
shall capture the following: 
 

1. Site-specific stakeholders: The Contractor shall document the stakeholders that 
were contacted and leveraged during the IT and functional CSR. 

2. Site-specific service lines: The Contractor shall identify and document all clinical 
service lines for each site. 

3. Site-specific workflows: The Contractor shall document current state workflows 
and new workflows or processes that need to be established at each site. 

4. Site-specific risks: The Contractor shall identify risks and issues associated with 
the implementation of EHRM at the site to include process, clinical or 
organizational change. These will be kept in a risk log with proposed mitigation 
plans for resolution. 

5. Site-specific standards: The Contractor shall identify additional standards that 
should be developed prior to EHRM implementation. 

6. Site-specific clinical and business process changes: The Contractor shall 
recommend clinical and business process changes that are required for a 
successful EHRM implementation. The Contractor’s recommendations shall 
include any governance modifications. 

7. Site-specific workflow mediation: The Contractor shall identify any mediation 
needed to the standard workflows. 

8. Site-specific organizational change management: The Contractor shall perform 
an assessment from the local site perspective and identify areas at the site for 
potential high impact change and provide recommendations/strategy for 
successful user adoption.   
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9. Service Chief interviews are conducted during (or shortly following) CSR. The 
Contractor shall conduct on-site stakeholder interviews with Service Chiefs, with 
virtual sessions scheduled only for stakeholders unavailable for onsite interviews.   

10. Site-specific analysis of systems supporting Employee Health processing 
including Veterans Information Systems and Technology Architecture (VistA), 
Occupational Health Record-keeping System (OHRS), Hardcopy paper, 
Respond, Stix, Access DB and others. The Contractor shall coordinate with VA 
to identify systems and use cases for the purpose of identifying long lead time 
development items that may be required to preserve existing Employee Health 
functionality. 

11. Site-specific analysis of locations that could support chart access from Kiosks 
using Cerner Instant Access and VA PIV contactless interface based on VA input 
on guidelines for shared access. 

12. The Contractor shall coordinate with VA-identified local SMEs including VISN 
and VAMC Office of Health Informatics (OHI) and Telehealth coordinators to 
develop an initial inventory of local reports, registries, analytics, and telehealth 
capabilities that may require development prior to go-live.  VA may provide draft 
listings of these items for Contractor validation during CSR. Any updates to 
those listings shall be delivered to VA to ensure listings are in synch. 

13. The Contractor shall coordinate with VA to identify space and equipment 
requirements for change management, local workshops, administration, training, 
integration and validation testing, command center, help desk and other 
activities.  The documentation shall also include all logistic requirements such as 
timing and frequency of use, technical, AV, and utility and equipment 
requirements, number of individual rooms and number of people to be 
accommodated in each room.  Requirements will include identification of 
personnel required to support the events. 

14. Interface documentation: The Contractor shall document all interfaces with 
medical systems to include medical devices and clinical applications, third-party 
systems and other data sets at each site. This document shall include a list of 
interfaces unique to that location, that have been determined to persist, those 
sun setting, class III VistA modifications, as well as standard and non-standard 
devices. Updates to the enterprise listing of interfaces and devices will be 
provided. 
 

The Contractor shall provide an initial complete draft of the CSR Report for Government 
review and feedback. The CSR Report shall be updated based upon Government 
feedback. 
 
The Contractor shall summarize the result of the Functional CSR activities in a Wave 
CSR Post-Brief. In the briefing, the Contractor shall detail any site-specific gaps 
between the current assessed state and the target future state. The briefing shall also 
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include recommended modifications to the EHRM deployment approach that were 
informed by the results of the CSR. The briefing shall also include the projected 
outcomes and benefits of the application of the CSR recommendations, as well as their 
impact on the EHRM deployment approach. In addition, the briefing shall include the 
following: 
 

1. A review of the CSR Report, to include a summary of IT and 
functional CSR activities 

2. Governance RACI chart and stakeholders for each site 
3. Review of VA specific design requirements 
4. Visual depiction of gaps and gap analysis results 
5. Review of key cross-department integrated workflows 
6. Review of programmatic, technical and functional risks 
7. Summary of value benefits projected by clinical and business area  
8. Finalized project scope 

 
Deliverables: 

A. Wave Functional CSR Report 
B. Wave CSR Post-brief 

 
5.4.3 MILESTONE DECISION REVIEW GATE 4 – WAVE CLINICAL CSR OUTBRIEF 
The Contractor shall participate in a Milestone Decision Review to review functional 
CSR report details with VA in support and adjudication of VA clinical planning for EHRM 
deployment. 
 

5.5 MILESTONE DECISION REVIEW GATE 5 – DEPLOYMENT 
The Contractor shall participate in a Milestone Decision Review to review all Wave CSR 
findings, risks, actions items with VA in support and adjudication of VA decision to 
initiate EHRM Wave deployment. 
 

5.6 WAVE CHANGE MANAGEMENT 
As a lesson learned from prior IOC and wave deployments, VA has identified the need 
to initiate change management (CM) and communications activities upstream in the 
Wave Planning Process to establish a repeatable process for Waves 4 – 6 and 
subsequent waves thereafter.  The referenced change management and 
communications activities listed herein will focus heavily on relationship building 
activities with sites up front to optimize CM activities during subsequent wave 
deployments.  Tasks herein include a Wave Change Leadership Team (CLT) launch 
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and execution activities, preparation and execution of a wave change readiness 
questionnaire, and wave implementation communications. 
 
5.6.1 WAVE CHANGE LEADERSHIP TEAM (CLT) LAUNCH 
Upon receiving Authorization to Proceed from VA, the Contractor shall initiate, prepare 
and execute Wave CLT Launch activities. The Contractor shall coordinate with VA to 
enable sufficient lead times and engagement of VA CLT.  All CLT Launch activities, 
agendas, and trips shall be coordinated and communicated with OEHRM groups 
(including Change Management and VHA site/VISN coordinators), with Cerner Site 
Communications and Wave 4-6 site Public Affairs Officers (PAO). The Contractor shall 
generate CLT CSR Pre-Brief artifacts for VA CM Lead approval and distribute two 
weeks prior to CLT launch to facilitate preparation meetings for VA-specified 
stakeholders to communicate the goals and outcomes, plan schedules, risks, local and 
enterprise support required, and event logistics. The Contractor shall prepare an EHRM 
Strategic Brief to communicate the strategic vision and goals of the EHRM program 
during the execution of the CLT Launch and to educate the site CLT on available 
resources, tactics and tools necessary to help them successfully execute the change.  
The Contractor shall follow up with CLT and VISN, and Site Leadership with site 
communications as elaborated in PWS 5.6.3.   
 
Deliverables: 

A. CLT CSR Pre-Brief Artifacts 
B. EHRM Strategic Brief 

 
5.6.2 WAVE CHANGE READINESS QUESTIONNAIRE 
Upon receiving Authorization to Proceed from the VA, the Contractor shall prepare and 
execute the first Change Readiness Questionnaire (CRQ). The Contractor shall work 
with the VA to coordinate key CRQ milestones (E.g., pre-survey communications, 
survey, post-survey communications). All CRQ communication, administration and 
analysis of preliminary results shall be coordinated with OEHRM groups (including 
Change Management, Communication and VHA site/VISN coordinators) with Cerner 
Site Communications and Wave 4-6 site Public Affairs Officers (PAO).  The Contractor 
(leveraging its workstream leader(s) for Change Management supporting the Wave 4-6 
entities) shall support the CLT by encouraging participation before and during 
administration and confirming communication has been distributed to the impacted 
facilities in coordination with Cerner Site Communications and Wave 4-6 site Public 
Affairs Officers (PAO). The Contractor shall share preliminary results with the CLT in 
advance of approved summary reports. As part of the analysis, the workstream 
leader(s) for Change Management shall begin documenting specific tactics and 
activities to be executed in the Service Line Plans to address the findings from the 
preliminary results. 
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Deliverables: 

A. CRQ Results 
B. CRQ Summary Reports 

 
5.6.3 WAVE IMPLEMENTATION COMMUNICATIONS 
Upon receiving Authorization to Proceed from VA, the Contractor shall initiate and 
execute CSR communication activities. The Contractor shall coordinate with the VA to 
develop communication artifacts in support of the Deployment/CSR teams to 
communicate program information at the local level. This shall include (but is not limited 
to) site invitations, presentations, newsletter content, key messages, and post event 
summaries. The communication artifacts shall be pre-determined by the events that 
occur as part of the Contractor’s implementation methodology (to include the Change 
Leadership Team Launch and the Change Readiness Questionnaire). The Contractor 
shall adjust/customize Wave information for the local engagement efforts and artifacts. 
The Wave communication artifacts will follow the approved OEHRM Communications 
Concurrence process.  
 
Deliverables: 
Local Site Communication Plan for CSR activities 
Local Site Communications Artifacts for CSR activities 
 

5.7 WAVE 6 CURRENT STATE REVIEW (OPTIONAL TASK) 
 
The Contractor shall execute all activities defined in PWS Sections 5.1 through 5.6.3, as 
applicable, for the Wave 6 Current State Review. 
 

6.0  GENERAL REQUIREMENTS 

6.1 PERFORMANCE METRICS 
The table below defines the Performance Standards and Acceptable Levels of 
Performance associated with this effort. The Government may also utilize the 
commercially available and VA-specific Key Performance Indicators (KPIs) and Service 
Level Agreements (SLAs) defined at the ID/IQ level to measure performance under this 
TO, as applicable.   
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Performance 
Objective 

Performance Standard Acceptable Levels 
of Performance 

A. Technical / 
Quality of 
Product or 
Service 

1. Shows understanding of 
requirements 

2. Efficient and effective in 
meeting requirements  

3. Meets technical needs 
and mission requirements 

4. Provides quality 
services/products 

5. Meets performance 
thresholds/metrics 
defined in applicable 
Service Level 
Agreements 

Satisfactory or 
higher 

B. Project 
Milestones and 
Schedule 

1. Quick response capability 
2. Products completed, 

reviewed, delivered in 
accordance with the 
established schedule 

3. Notifies customer in 
advance of potential 
problems 

Satisfactory or 
higher 

C. Staffing 1. Currency of expertise and 
staffing levels appropriate 

2. Personnel possess 
necessary knowledge, 
skills and abilities to 
perform tasks 
 

Satisfactory or 
higher 

D. Invoicing 1. Invoices are current, 
accurate, and complete. 

Satisfactory or 
higher 

E. Management 1. Integration and 
coordination of all 
activities to execute effort 

Satisfactory or 
higher 

 
The COR will utilize a QASP throughout the life of the TO to ensure that the Contractor 
is performing the services required by this PWS in an acceptable level of performance.  
The Government reserves the right to alter or change the QASP at its own discretion.  A 
Performance Based Service Assessment will be used by the COR in accordance with 
the QASP to assess Contractor performance.  
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6.2 SECTION 508 –INFORMATION AND COMMUNICATION TECHNOLOGY 
(ICT) STANDARDS  

All requirements in Sections 8.10, including subparagraphs, of the EHRM Basic PWS 
apply to this effort.  Deliverable requirements are further defined in the following 
subparagraphs.  The Contractor shall comply with the technical standards at: 
https://www.access-board.gov/guidelines-and-standards/communications-and-it/about-
the-ict-refresh/final-rule/single-file-version 
 
6.2.1 REPRESENTATION OF CONFORMANCE 
The Contractor shall provide a Section 508 Subject Matter Expert lead for VA EHRM 
508 resources to work with. The Contractor shall adhere to the VA-approved Section 
508 Test and Delivery Plan and Section 508 Accessibility Roadmap delivered under TO 
0001.  The Contractor shall update the Government Product Accessibility Template 
(GPAT) and/or Voluntary Product Accessibility Template (VPAT) delivered under TO 
0001 to indicate the level of Section 508 conformance as updates are made to its 
products and/or services to ensure and sustain 508 compliance. 
 
The Contractor shall work closely with VA Section 508 representatives to verify Section 
508 conformance of its products and/or services. 
 
6.2.2 ACCEPTANCE AND ACCEPTANCE TESTING 
The Contractor shall provide Final Section 508 Compliance Test Results.  The Section 
508 Test Results shall include a GPAT/VPAT Conformance Statement validating 
conformance to Section 508 Refresh Success Criteria and Conformance Requirements 
for already-developed ICT deliverables.  
 
The Final Section 508 Test Results shall be reviewed and approved by VA Section 508 
representatives to validate conformance to Section 508 Refresh Success Criteria and 
Conformance Requirements for ICT deliverables. 
 
For software development for VA interfaces/systems, the Contractor shall prepare and 
submit a Section 508 Conformance Validation Package with content as outlined in VA 
Process Asset Library, Software Development Product Build process map.  
 
The Section 508 Conformance Validation Package shall be reviewed and approved by 
VA Section 508 representatives to validate conformance to Section 508 Refresh 
Success Criteria and Conformance Requirements for ICT deliverables.  
 
Automated test tools, manual techniques, and checklists are used in the VA Section 508 
compliance assessment. 
 

https://www.access-board.gov/guidelines-and-standards/communications-and-it/about-the-ict-refresh/final-rule/single-file-version
https://www.access-board.gov/guidelines-and-standards/communications-and-it/about-the-ict-refresh/final-rule/single-file-version
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Deliverable: 
A. Final Section 508 Compliance Test Results for ICT Deliverables 
B. Section 508 Compliance Validation Package for ICT Deliverables 

 

6.3 SHIPMENT OF HARDWARE OR EQUIPMENT 
Inspection:  Destination 
Acceptance:  Destination 
Free on Board (FOB):  Destination 
 
Ship To and Mark For: 

 Primary  Alternate 
Name:  Name:  
Address:  Address:  
Voice:  Voice:  
Email:  Email:  

 
Special Shipping Instructions: 

Prior to shipping, Contractor shall notify Site POCs, by phone followed by email, 
of all incoming deliveries including line-by-line details for review of requirements.  
Contractor shall not make any changes to the delivery schedule at the request of 
Site POC. 

 
Contractors shall coordinate deliveries with Site POCs before shipment of 
<hardware> hardware to ensure sites have adequate storage space. 
 
All shipments, either single or multiple container deliveries, shall bear the VA 
IFCAP Purchase Order number on external shipping labels and associated 
manifests or packing lists.  In the case of multiple container deliveries, a 
statement readable near the VA IFCAP PO number shall indicate total number of 
containers for the complete shipment (e.g. “Package 1 of 2”), clearly readable on 
manifests and external shipping labels. 

 
Packing Slips/Labels and Lists shall also include the following: 

 
IFCAP PO #: ____________ (e.g., 166-E11234 (the IFCAP PO number is 
located in block #20 of the SF 1449)) 
Project Description:  (e.g. Tier I Lifecycle Refresh) 

 
Total number of Containers:  Package ___ of ___.  (e.g., Package 1 of 3) 
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6.4 ORGANIZATIONAL CONFLICT OF INTEREST  
All functions related to Acquisition Support shall be on an advisory basis only. Please be 
advised that since the awardee of this Task Order will provide systems engineering, 
technical direction, specifications, work statements, and evaluation services, some 
restrictions on future activities of the awardee may be required in accordance with FAR 
9.5 and the clause entitled, Organizational Conflict of Interest, found in Section H of the 
EHRM basic contract. The Contractor and its employees, as appropriate, shall adhere 
to the corporate-level Non-Disclosure Agreement signed under TO 0001. 
 

6.5 DELIVERABLES 

The Contractor shall provide deliverables for Government review and acceptance IAW 
with Section B.2 of the Task Order. The Contractor shall incorporate Government 
feedback provided via the OEHRM Deliverables review process into Task Order 
deliverables as applicable. Feedback shall be incorporated in either the resubmission or 
next required submission of the deliverable based upon the timeframe in which it is 
provided by the Government. For Government feedback requiring additional discussion 
and/or clarification, the Contractor shall coordinate language updates with VA to resolve 
and finalize revisions to the affected deliverable. The Contractor shall appropriately 
mark and date deliverables to maintain version control using the following format: TO 
Number – CLIN Number Formal Deliverable Title – Deliverable Due Date IAW Section 
B.2– Version X.X.  The Contractor shall annotate major (initial submission) and minor 
(resubmission) deliverable releases using a numerical system (e.g. Initial submission: 
TO 0001 – 0001AA Contractor Project Management Plan - August 2018 – Version 1.0; 
Resubmission: TO 0001 – 0001AA Contractor Project Management Plan – August 2018 
– Version 1.1). Resubmitted deliverables shall maintain the original due date defined in 
Section B.2 of the TO. The Contractor shall provide discrete deliverables in separate 
email submissions. Email submissions shall include the Contract/Task Order numbers 
and corresponding deliverable CLIN number.  The Contractor shall track updates in 
both major and minor deliverable releases in an agreed upon format, such that the 
Government can identify and review language revisions for acceptance. 
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CONTRACTOR EMPLOYEE 
PERSONAL FINANCIAL INTEREST/PROTECTION OF SENSITIVE INFORMATION 

AGREEMENT 

 
This Agreement refers to Contract/Order _____________________ entered into 
between the Department of Veterans Affairs and ____________________ (Contractor). 
 
As an employee of the aforementioned Contractor, I understand that in connection with 
my involvement in the support of the above-referenced Contract/Order, I may receive or 
have access to certain “sensitive information” relating to said Contract/Order, and/or 
may be called upon to perform services which could have a potential impact on the 
financial interests of other companies, businesses or corporate entities.  I hereby agree 
that I will not discuss or otherwise disclose (except as may be legally or contractually 
required) any such “sensitive information” maintained by the Department of Veterans 
Affairs or by others on behalf of the Department of Veterans Affairs, to any person, 
including personnel in my own organization, not authorized to receive such information. 
 
“Sensitive information” includes:  

(a) Information provided to the Contractor or the Government that would be 
competitively useful on current or future related procurements; or 

(b) Is considered source selection information or bid and proposal information as 
defined in FAR 2.101, and FAR 3.104-4; or 

(c) Contains (1) information about a Contractor’s pricing, rates, costs, schedule, 
or contract performance; or (2) the Government’s analysis of that information; 
or 

(d) Program information relating to current or estimated budgets, schedules or 
other financial information relating to the program office; or 

(e) Is properly marked as source selection information or any similar markings. 
 
Should “sensitive information” be provided to me under this Contract/Order, I agree not 
to discuss or disclose such information with/to any individual not authorized to receive 
such information.   If there is any uncertainty as to whether the disclosed information 
comprises “sensitive information”, I will request my employer to request a determination 
in writing from the Department of Veterans Affairs Contracting Officer as to the need to 
protect this information from disclosure. 
 
I will promptly notify my employer if, during my participation in the subject 
Contract/Order, I am assigned any duties that could affect the interests of a company, 
business or corporate entity in which either I, my spouse or minor children, or any 
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member of my immediate family/household has a personal financial interest.  “Financial 
interest” is defined as compensation for employment in the form of wages, salaries, 
commissions, professional fees, or fees for business referrals, or any financial 
investments in the business in the form of direct stocks or bond ownership, or 
partnership interest (excluding non-directed retirement or other mutual fund 
investments).  In the event that, at a later date, I acquire actual knowledge of such an 
interest or my employer becomes involved in proposing for a solicitation resulting from 
the work under this Contract/Order, as either an offeror, an advisor to an offeror, or as a 
Subcontractor to an offeror, I will promptly notify my employer.  I understand this may 
disqualify me from any further involvement with this Contract/Order, as agreed upon 
between the Department of Veterans Affairs and my company.  
 
Among the possible consequences, I understand that violation of any of the above 
conditions/requirements may result in my immediate disqualification or termination from 
working on this Contract/Order pending legal and contractual review.  
 
I further understand and agree that all Confidential, Proprietary and/or Sensitive 
Information shall be retained, disseminated, released, and destroyed in accordance with 
the requirements of law and applicable Federal or Department of Veterans Affairs 
directives, regulations, instructions, policies and guidance. 
 
This Agreement shall be interpreted under and in conformance with the laws of the 
United States.  
 
I agree to the Terms of this Agreement and certify that I have read and understand the 
above Agreement.  I further certify that the statements made herein are true and 
correct. 
 
 
_________________________________________ 
_________________________________________ 
Signature and Date Company 
 
 
_________________________________________ 
_________________________________________ 
Printed Name Phone Number 



EHRM Current State Review (CSR) Waves 4 – 6 
 
 
 

 
Page 28 of 31 

 
 
 

Notes to the Contracting Officer 
 
TYPE OF CONTRACT 

  Firm Fixed Price 
 
SCHEDULE FOR DELIVERABLES 

Note:  Days used in the table below refer to calendar days unless otherwise stated.  
Deliverables with due dates falling on a weekend or holiday shall be submitted the 
following Government work day after the weekend or holiday. 
 
Task Deliverable ID  Deliverable Description 
5.1.1 A Current State Review Plan 

Draft plan due 30 days after receipt of order (ARO); Final plan is due five days 
after receipt of Government comments. 
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.2 A Tailored Wave CSR Plans 
Due 30 days after VA request  
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.2 B Tailored Wave CSR Pre-Brief Materials 
Due 30 days after VA request  
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.3.2 A Wave Technical CSR Report 
Due 45 days after completion of Wave Technical CSR  
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.3.2 B Wave Technical CSR Post Brief 
Due 45 days after completion of Wave Technical CSR  
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.4.2 A Wave Functional CSR Report 
Due 45 days after completion of Wave Functional CSR;  
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 
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Task Deliverable ID  Deliverable Description 
5.3.2 B Wave Functional CSR Post Brief 

Due 45 days after completion of Wave Functional CSR  
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.4.3 A  

5.6.1 A CLT CSR Pre-Brief Artifacts 
Draft Due: 3 weeks prior to launch 
Final Due: 2 days after receipt of VA comments 
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.6.1 B EHRM Strategic Brief 
Draft Due: 3 weeks prior to launch 
Final Due: 2 days after receipt of VA comments 
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.6.2 A CRQ Results 
Draft Due: 1 week after administration closes 
Final Due: 5 days after receipt of VA comments 
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.6.2 B CRQ Summary Reports 
Draft Due: Within 2 weeks after CRQ administration closes 
Final Due: 5 days after receipt of VA comments 
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

5.6.3 A Local Site Communications Artifacts 
Draft Due: 4 weeks prior to each communications event (e.g., CLT Launch, CRQ)  
Final Due: 5 days after receipt of VA comments 
Electronic submission to:  VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

6.2.2 A Final Section 508 Compliance Test Results 
Due upon delivery of ICT deliverable. 
Electronic submission to: VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 

6.2.2 B Section 508 Compliance Validation Package 
Due upon delivery of ICT deliverable. 
Electronic submission to: VA PM, COR, CO, CS and OEHRMDeliverables. 
Inspection:  destination 
Acceptance:  destination 
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POINTS OF CONTACT 

VA PROGRAM MANAGER 
 
The VA Program Manager for this effort is: 
Name: ______________________________ 
Organization: ______________________________  
Address: ______________________________ 

______________________________  
Email: ______________________________  
Phone: ______________/ _______________  
Fax: ______________________________ 
 
CONTRACTING OFFICER’S REPRESENTATIVE (COR) 
 
The COR for this effort is: 
Name: ______________________________ 
Organization: ______________________________ 
Address: _____________________________ 
 _____________________________  
Email:  _____________________________ 
Phone:  _____________/_______________  
Fax: _____________________________ 
 
BUDGET POINT OF CONTACT 
 
The Budget Point of Contact for this effort is: 
Name: _____________________________ 
Organization: _____________________________ 
Address: _____________________________ 
 _____________________________ 
Email: _____________________________ 
Phone: _____________/ _______________ 
Fax: _____________________________ 
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ADDITIONAL ITEMS  

 
SPECIAL INSTRUCTIONS/REMARKS 

(Include prior year PO#s, proposed payment provisions; Government furnished 
property; suggested contract clauses; other valuable information, etc., as 
applicable.  Provide additional documentation if needed.) 
 
 IF REQUIRING ACTIVITY HAS NOT COMPLETED THE MARKET RESEARCH 

FORM, PLEASE ANSWER THE FOLLOWING: 
 

  Does Customer have current contract, is there an incumbent (e.g. for requirements 
supporting legacy systems)?   
Please provide the Incumbent Name and  
Contract Number: ________________________________________ 
 

  Is this TO a logical Follow-on to a TO previously competed on the EHRM program 
(fair opportunity) 
 

 A&A Services- If Checked, a Memo is required 
 
 
SPECIAL CLAUSES, ETC TO BE INCLUDED IN THE SOLICITATION.  

  Intellectual Property/Technical Data Rights Clause required? 
  Government Furnished Material/Equipment:  CO should add a special clause to the 

contract citing the Title of the material/equipment, Identifier (Serial Number), 
Quantity, Purpose, and Date required by Contractor. 

  Transition clause required?  
(Insert FAR clause, Continuity of Services, FAR 52.237-3) 

  OEHRM / Cerner Corporation BAA 
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